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ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 15:41:20

CONTID: C14573 ESTIMATE NO: 0004 PROG 2002

PCN: 14573-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal-SH74@ Bryant Drive PERCENT TIME:

PROJECT NO: C 074A-007

Signal - SH74@Bryant Drive

NAME OF ROAD: SH74

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 08/31/2004 DATE TIME STARTED 03/18/2004

250 N. MAIN ST. DATE LET 02/26/2004 DATE WORK BEGAN

DATE AWARDED 03/02/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED

BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 309,864.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 265,549.00 NON-PARTICIPATING 85,262.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
12,135.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,238.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.89

167.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/29/2004 ??:??:??

10/29/2004 ??:??:??

46.86%

164,655.40

85,262.47

97,397.47

96,158.80

$

$

$

$

0.00

145,209.10

145,209.10

12,135.00

157,344.10

-1,813.76

0.00

155,530.34

0.00

AMOUNT DUE 155,530.34 96,158.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,158.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14573-BID ESTIMATE RUN 09/23/2004

PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 5.000 0.000

SY 0.000 0.00

43.00000 0.000 0.00

202-00220

0010 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

202-00810

0015 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

202-00821

0020 REMOVAL OF TRAFFIC SIGNAL POLE 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-00840

0025 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00855

0030 POTHOLING 100.000 37.000

HOUR 0.000 0.00

130.00000 37.000 4,810.00

203-01597

0035 RESET FIRE PREEMPTION UNIT 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00867

0040 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-00720

0045 *DRILLED CAISSON (42 INCH) 50.000 50.000

LF 0.000 0.00

206.00000 50.000 10,300.00

503-00042

0050 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF 0.000 0.00

224.00000 0.000 0.00

503-00048

0055 *CONCRETE SIDEWALK 20.000 0.000

SY 0.000 0.00

55.00000 0.000 0.00

608-00000
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PCN: 14573-BID ESTIMATE RUN 09/23/2004

PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE CURB RAMP 20.000 0.000

SY 0.000 0.00

160.00000 0.000 0.00

608-00010

0065 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

609-21020

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,285.000 1,285.000

LF 0.000 0.00

7.50000 1,285.000 9,637.50

613-01200

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,550.000 1,040.000

LF 0.000 0.00

14.00000 1,040.000 14,560.00

613-01300

0080 WIRING 1.000 0.000

L S 0.000 0.00

3,300.00000 0.000 0.00

613-10000

0085 LIGHT STANDARD STEEL (40 FOOT) 1.000 0.000

EACH 0.000 0.00

2,312.00000 0.000 0.00

613-32400

0090 LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-40010

0095 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70400

0100 *SIGN PANEL (CLASS I) 93.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00011

0105 *SIGN PANEL (CLASS II) 25.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00012

0110 *SIGN PANEL (CLASS III) 200.000 0.000

SF 0.000 0.00

20.50000 0.000 0.00

614-00013
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PCN: 14573-BID ESTIMATE RUN 09/23/2004

PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST 

12.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

614-01585

0120 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

1.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

614-01588

0125 PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

614-70117

0125 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 6.000 1,890.00

315.00000 6.000 1,890.00

0130 TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000

EACH 0.000 0.00

576.00000 0.000 0.00

614-70336

0130 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD. 0.000

EACH 17.000 7,225.00

425.00000 17.000 7,225.00

0135 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

614-70560

0135 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 4.000 2,780.00

695.00000 4.000 2,780.00

0140 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

614-72858

0145 PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

614-72860

0145 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000

EACH 6.000 240.00

40.00000 6.000 240.00
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PCN: 14573-BID ESTIMATE RUN 09/23/2004

PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.330

EACH 0.000 0.00

27,520.00000 0.330 9,081.60

614-72886

0155 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-80000

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000

EACH 1.000 16,496.00

16,496.00000 1.000 16,496.00

614-81010

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000

EACH 2.000 64,624.00

32,312.00000 2.000 64,624.00

614-81020

0170 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

614-84000

0175 PAINT TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

614-85520

0180 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

15,430.00000 0.000 0.00

614-86240

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,390.00000 1.000 2,390.00

625-00000

0190 *MOBILIZATION 1.000 0.500

L S 0.500 2,684.00

5,368.00000 1.000 5,368.00

626-00000

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

260.000 0.000

SF 0.000 0.00

14.20000 0.000 0.00

627-30410

0200 *FLAGGING 200.000 118.500

HOUR 0.000 0.00

17.15000 118.500 2,032.28

630-00000



CONTID: C14573 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14573-BID ESTIMATE RUN 09/23/2004

PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *UNIFORMED TRAFFIC CONTROL 8.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

630-00003

0210 *TRAFFIC CONTROL INSPECTION 10.000 1.000

DAY 0.000 0.00

60.00000 1.000 60.00

630-00007

0215 *TRAFFIC CONTROL MANAGEMENT 40.000 10.000

DAY 0.000 0.00

268.00000 10.000 2,680.00

630-00012

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80341

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 6.000

EACH 0.000 0.00

86.00000 6.000 516.00

630-80342

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80343

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

536.00000 0.500 268.00

630-80358

0245 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

630-80360

0250 *TRAFFIC CONE 300.000 63.000

EACH 0.000 0.00

10.75000 63.000 677.25

630-80380

0255 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0265 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0270 F/A VIDEO TAPING POWER SOURCE 11,000.000 0.000

F A 1,458.470 1,458.47

1.00000 1,458.470 1,458.47

700-70033

0275 F/A PHONE SERVICE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0200 $97,397.47 157,344.10CURRENT AMT 309,864.50 $$

PROJECT TOTAL 97,397.47 $ 157,344.10CURRENT AMT 309,864.50 $$


